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Hi Carmen and Steve,

The draft agenda for this Friday's meeting is attached. If you have any comments, please send them to me or call me
at 510-289-9324.

Thanks, Ron
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LBNL, DOE and EPA Progress Meeting
for the 
TSCA/PCB Cleanup at the Old Town Demolition Phase I Project



January 29, 2015



Planned Participants: Kim Abbott (DOE), Steve Armann (EPA), Kevin Bazzell (DOE), Bob Cronin (LBNL), Bob Devany (LBNL), Mary Gross (DOE), Christina Kennedy (DMS), Dottie Norman (DMS), Ron Pauer (LBNL), Carmen Santos (EPA) and Keith Takata (LBNL) 



Meeting Agenda:



I. Review Action Items from Previous Meeting

II. Project Forecast Schedule Update

III. Buildings 5 and 16 Demolition Update

a. General Progress

b. Near-term Activities

IV. PCB Waste Status

V. Concrete and Soil Sampling Status

VI. Cleanup Plan Progress

a. Progress by Section

b. Backfill Approval Process

c. Outstanding Key Issues on Draft

d. Finalization of Draft for EPA Review

VII. EPA’s Feedback and Next Steps

a. Next Meeting Date: March 4

b. Schedule Future Meeting: April 15 (Proposed)




